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STANDARD FORM 30(continued) 
 
A.  The purpose of this unilateral modification is to: 
 

1.  Provide additional funds to CLIN 4010AC (CAP) in the amount of $500,000, for Additional EOY Supplies.                     
     
      2.  Correct administrative error in Modification P00167 by changing the number of pages from 10 to 8. 
       
      3.  As a result, the total FY04 obligated amount for this modification is $500,000.  
 
All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1 – THE SCHEDULE 
 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$349,480,740 to $349,980,740 an increase of $500,000. 
 
(2) Section B – Supplies /Services and Price/Cost 
 
CLIN 4010AC (Contractor Acquired Property) (CAP) is increased by $500,000.  Pages B-26, B-27, and   
B-38 are hereby superseded by the attached replacement pages B-26, B-27, and B-38 marked 
“Modification P00168”.  
 
(3) Section G – Contract Administration Data 
 
Summary for the Payment Office 
The following funding changes are made with this modification: 

                      ACRN EU is increased in the amount of $500,000. 
 
The attached replacement page G-1.4 marked “Modification P00168” hereby supersedes Page G-1.4. 

 
C.   All other terms and conditions remain unchanged. 
 
///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           6,002,933  
   From  Change To       
  Est. Cost  $          6,002,933  $                   -  $      6,002,933        
            

4010AB Travel and Per Diem    1 JO  $           1,258,279  
   From  Change To       
  Est. Cost  $          1,258,279  $                   -  $      1,258,279        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $         11,333,985  
   From Change To       
  Funding  $        10,833,985 $         500,000 $    11,333,985       
   Est Amount Unfunded Funded       
  Est. Cost  $        11,333,985    $    11,333,985        
            

4010AD Downrange A&E     1 JO  $           1,660,000  
   From  Change To       
  Est. Cost  $          1,660,000  $                   -  $      1,660,000        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -   $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         62,603,568  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         62,603,568  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $              349,301  
          
  AWARD FEE Earned             $           3,467,680  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         20,255,197  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         20,255,197  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         86,675,746  
          
  TOTAL FUNDED AMOUNT FY04     $         86,326,445  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          86,675,746  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          86,326,445  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05  $          68,858,401  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,145,780  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,331,265  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,681,142  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        491,156,961     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 

 
PR obligated under this modification: 
   
F700MS42680100        $500,000      
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ACRN Accounting Classification Data Change Amount
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400  $77,591,771
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $407,780
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $64,649
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,352,635
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400  $423,530
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $288,430
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,876
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $627,583
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $201,165
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $392,861
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $30,421
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $3,683
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $62,509
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400  $51,326
ET 5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000 $56,416
EU 5743400 304 83LE 212R13 010000 554R0 35182F 503000 F03000  $500,000 $3,010,193
EV 5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400 $19,000
EW 5743400 304 83LE 212R1G 010000 554R0 35914F 503000 F03000 $436,795
EX 5743400 304 83LE 212R1L 010000 554R0 35895F 503000 F03000  $59,832

 
Total FY04  $86,326,445


